COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C21256 ESTI MATE

PCN: 21256- BI D

COFRS REPORTI NG CATEGORY: 2

Page 1
ESTI MATE RUN 09/ 22/ 2019

ESTI MATE SUMVARY 20:56: 10

NO 0002 PROG

CONTRACT DESCRI PTI ON: TIMNE CHARGED: 49.0 DAYS TIME ALLOW 154 WORK DAYS
US24 - 8TH ST TO WEST OF MANI TQU PERCENT TIME:  31.82 ORI G TIME ALLOW 154 WORK DAYS
PROJECT NO STMD242- 077

US24 - 8TH ST TO MEST OF MANI TOU SPRI NGS

NAME OF ROAD:

PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
HAM LTON CONSTRUCTI ON CO.

09/ 22/ 2019 DATE TI ME STARTED 06/10/2019

06/ 24/ 2019

PAY PERI OD ENDI NG

P. 0. BOX 659 DATE LET 03/ 28/ 2019 DATE WORK BEGAN
DATE AWARDED 04/ 18/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/06/2019 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746- 2426 DATE NOTI CE TO PROCEED 06/ 10/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 10,501, 705. 40 PARTI Cl PATI NG $ 1,699, 068.86 $ 1, 402, 435. 60
AWARD PRQIJECT AMT: $ 9,699,261.40 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 16. 18% TOTAL EARNI NGS 1, 699, 068. 86 1,402, 435. 60
FUNDS AVAI LABLE: $ 8,802, 636.54 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 699, 068. 86 1, 402, 435. 60
TOTAL CLAI MB: $ 0.00 RETAI NAGE -37, 868. 07 - 28, 969. 07
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1, 661, 200. 79 1,373, 466. 53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 661, 200. 79 1,373, 466. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE $  1,373.466.53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

ROADWAY 21256

CAT NO0200

0005 202- 00090

0010

202- 00201

0015

202- 00203

0020

202- 00206

0025

202- 00220

0030

202- 00240

0035

202- 00246

0040

202- 00250

0045

202-01130

0050

202- 01300

0055 202- 06000

C21256

Renpva

Renova

Renpva

Renova

Renpva

*Renoval

*Renova

*Renoval

*Renova

*Renoval

Renpva

21256-BI D
STMD242- 077

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Curb and Cutter

Concrete Curb Ranp

Mat

Asphal t

Asphalt Mat (Pl aning)

Asphal t Mat (Pl ani ng) (Special)

Pavenent

Mar ki ng

Guar dr ai

Type 3

End Anchor age

Det our

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
284. 000
EACH
7. 00000
3, 467. 000
LF
5. 00000
5. 000
LF
2. 50000
9. 000
sy
12. 00000
983. 000
5%
15. 00000
270, 620. 000
sy
2. 00000
5, 346. 000
5%
12. 00000
169, 548. 000
SF
0. 52000
6, 269. 000
LF
2. 75000
11. 000
EACH
220. 00000
1. 000
LS

1, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11, 680. 000
66, 382

78,062

000
000

. 000
1, 564. 000
2,532. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 09/ 22/ 2019

132, 764

18, 768

.00

.00

.00

.00

.00

00

00

.00

.00

.00

.00

20:56: 10

AMOUNT

156, 124

30, 384

131.

.00

.00

.00

.00

.00

00

00

04

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

203- 00060

203- 01500

203- 01594

203- 01597

207- 00205

208- 00002

208- 00020

208- 00045

208- 00070

208- 00103

208- 00105

C21256

21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

ROADWAY 21256

Enbanknent

Mat eri al

(Conplete In Place)

Bl adi ng

Conbi nati on Loader

*Pot hol i ng

*Topsoi |

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
329. 000
cy
55. 00000
20. 000
HOUR
135. 00000
20. 000
HOUR
75. 00000
40. 000
HOUR
204. 00000
194. 000
cy
31. 50000
925. 000
LF
4. 50000
980. 000
LF
2. 75000
1. 000
EACH
2, 000. 00000
1. 000
EACH
3, 750. 00000
40. 000
HOUR
50. 00000
40. 000
HOUR

105. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 09/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20:56: 10

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY 21256

CAT NO0200

0115 208-00106

0120

208- 00107

0125

208- 00300

0130

210- 04200

0135

212-00006

0140

212-00032

0145

213- 00004

0150

213- 00061

0155

240- 00010

0160

240- 00020

0165 304-06007

C21256
21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Tenporary Berns

*Adj ust Guardrail

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

of Nests

*Renoval

Netting

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
HOUR
150. 00000
60. 000
HOUR
100. 00000
200. 000
LF
20. 00000
655. 000
LF
16. 00000
0. 400
ACRE
884. 50000
0. 400
ACRE
2, 325. 00000
0. 400
ACRE
2, 800. 00000
80. 000
LB
2. 75000
40. 000
HOUR
104. 50000
5, 280. 000
%
3. 00000
401. 000
cy

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 22/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20:56: 10

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY 21256

CAT NO0200

0170 304-08002

0175

403- 00720

0180

403- 34721

0185

403- 34871

0190

411-10255

0195

506- 01020

0200

606- 00301

0205

606- 01340

0210

606- 01370

0215

606- 01380

0220 606- 02005

C21256

STMD242- 077

21256-BID

| TEM
DESCRI PTI ON

Aggregat e Base Course (Shoulder Material)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Gading SX) (75) (PG 58-28)

* Hot

M x Asphal t

(Grading SX) (100) (PG 76-28)

*Enul si fied Asphalt (Sl ow Setting)

Geogri d Reinforcenent

*Quardrail

Type 3 (6-3 Post Spacing) (31" MSS)

*End Anchorage Type 3D

*Transi tion Type 3G

*Transi tion Type 3H

*End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
665. 000
cy
95. 00000
500. 000
TON
155. 75000
404. 800
TON
95. 50000
38, 017. 000
TON
84. 25000
13, 880. 000
GAL
3. 00000
1, 115. 000
sy
5. 00000
5, 975. 000
LF
23. 00000
6. 000
EACH
800. 00000
9. 000
EACH
3, 100. 00000
10. 000
EACH
1, 600. 00000
5. 000
EACH

2,300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 690. 510
7,533. 200
9,223.710

0. 000
3, 867. 000
3, 867. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 22/ 2019

634, 672

11, 601.

.00

.00

.00

10

00

.00

.00

.00

.00

.00

.00

20:56: 10

AMOUNT

777,097

11, 601.

.00

.00

.00

57

00

.00

.00

.00

.00

.00

.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21256-BI D ESTI MATE RUN 09/ 22/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0002 20: 56: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0225 608-00010 Concrete Curb Ranp 15. 000 0. 000
Sy 0. 000 0. 00
190. 00000 0. 000 0. 00
0230 609-60011 Curb Type 6 (Section M 3, 497. 000 0. 000
LF 0. 000 0. 00
8.50000 0. 000 0.00
0235 612-00001  Delineator (Type I) 419. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0240 612-00002 Delineator (Type II) 207. 000 0. 000
EACH 0. 000 0. 00
17. 25000 0. 000 0.00
0245 612-00003  Delineator (Type III) 82. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0250 612-00021 Del i neator (Type I) (Barrier) 76. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0.00
0255 612-00041 Del i neator (Flexible) (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0260 612-00042 Del i neator (Flexible) (Type Il) 5. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0.00
0265 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
42,700. 00000 0. 000 0. 00
0270 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 455 436, 800. 00
960, 000. 00000 0. 455 436, 800. 00
0275 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 494. 000 0. 000
GAL 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

627-00011

627-01010

627- 30405

627-30410

630- 00000

630- 00007

630- 00012

630- 00031

630- 00040

630- 00041

630- 80001

C21256
21256-BID
STMD242- 077

ROADWAY 21256

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Pavenent Marking Pai nt (\Waterborne)

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

Li ne)

*Fl aggi ng

*Traffic Control

*Traffic Control

*Courtesy Patrol

Traffic Incident

Traffic Incident

*Fl ashi ng Beacon (Portabl e)

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
1, 823. 000
GAL
31. 00000
*Preformed Pl astic Paverment Marking (Type I)(Inlaid) 16, 131. 000
SF
11. 00000
1, 368. 000
SF
16. 00000
*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op 4,990. 000
SF
11. 00000
252. 000
HOUR
32. 00000
I nspection 60. 000
DAY
312. 00000
Managenent 154. 000
DAY
1, 310. 00000
600. 000
HOUR
125. 00000
Managenent Pl an Devel oprment 1.000
LS
500. 00000
Managenent Pl an | npl enentation 6. 000
MON
300. 00000
10. 000
EACH

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

66. 000
. 000

459. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

1. 000
0. 000
1.000

14. 000
21. 000
35. 000

30. 250
0. 000
30. 250

0.500
0. 000
0.500

0. 500
0. 500
1.000

0. 000
1.500
1.500

Page 7

ESTI MATE RUN 09/ 22/ 2019

12,183.

8, 064.

27, 510.

150.

450.

00

.00

.00

.00

00

.00

00

.00

.00

00

00

20:56: 10

AMOUNT

14, 229.

8, 064.

312.

45, 850.

3, 781.

250.

300.

450.

00

.00

.00

.00

00

00

00

25

00

00

00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

630- 80336

630- 80341

630- 80342

630- 80348

630- 80355

630- 80358

630- 80360

630- 80364

630- 80370

630-80371

630- 80380

C21256

STMD242- 077

21256-BID

| TEM
DESCRI PTI ON

ROADWAY 21256

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Information Sign

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

Reset Concrete Barrier (Tenporary)

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
80. 00000
37. 000
EACH
30. 00000
111. 000
EACH
35. 00000
4.000
EACH
220. 00000
6. 000
EACH
3, 720. 00000
(c 4.000
EACH
1, 580. 00000
104. 000
EACH
17. 00000
40. 000
EACH
20. 00000
1, 960. 000
LF
50. 00000
2, 940. 000
LF
12. 00000
500. 000
EACH

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

23.500
0. 000
23.500

2.000
0. 000
2.000

3. 000
-1.500
1.500

1.500
0. 000
1.500

27.500
23. 000
50. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

90. 000
67.500
157. 500

Page 8

ESTI MATE RUN 09/ 22/ 2019

-5, 580.

391.

675.

.00

.00

.00

.00

00

.00

.00

.00

.00

20:56: 10

AMOUNT

420.

822.

440.

5,580

2,370

858.

1,575

.00

00

50

00

00

00

50

.00

.00

.00

00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21256-BI D ESTI MATE RUN 09/ 22/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0002 20: 56: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0390 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0395 630-85010 I mpact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
5, 750. 00000 0. 000 0.00
0400 630-85041  *Mbbile Attenuator 44.000 11. 000
DAY 33. 000 14,520. 00
440. 00000 44.000 19, 360. 00
0405 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70011 F/ A Partnering 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70012 F/ A Asphalt Pavenent |ncentive 125, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700-70016  F/ A Fuel Cost Adjustment 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70019 F/ A Asphalt Cenment Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0430 700-70023 F/ A On-The-Job Trainee 19, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70025 F/' A Quality Incentive Paynent 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700-70210 F/ A Lights (Reset Light Standard) 8, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21256-BI D ESTI MATE RUN 09/ 22/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0002 20: 56: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY 21256

0445 700-70380 F/ A Erosion Control 4, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 7,062,827.41$ 1,292,968.10$ 1,516, 799. 86
CAT NO0201 ROADWAY 21256 Part B

0450 201-00001 Clearing and G ubbing 0. 800 0. 000
ACRE 0. 000 0.00
14, 000. 00000 0. 000 0.00
0455 202- 00010 Renoval of Tree 29. 000 0. 000
EACH 0. 000 0.00
175. 00000 0. 000 0. 00
0460 202-00024 Renoval of Enbankment Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0465 202-00027 Renoval of Riprap 300. 000 0. 000
Sy 0. 000 0.00
25. 00000 0. 000 0. 00
0470 202-00090 Renoval of Delineator 19. 000 0. 000
EACH 0. 000 0. 00
7. 00000 0. 000 0.00
0475 202-00195 Renoval of Median Cover 1, 245. 000 0. 000
5% 0. 000 0.00
3. 00000 0. 000 0. 00
0480 202-00200 Renoval of Sidewal k 214. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0.00
0485 202- 00203 Renoval of Curb and Gutter 2,601. 000 0. 000
LF 370. 000 925. 00
2.50000 370. 000 925. 00
0490 202-00206 Renoval of Concrete Curb Ranp 52. 000 0. 000
SY 0. 000 0. 00

12. 00000 0. 000 0.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21256-BI D ESTI MATE RUN 09/ 22/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0002 20: 56: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0495 202-00220 Renpval of Asphalt Mat 1, 781. 000 0. 000
5% 282. 000 4,230.00
15. 00000 282. 000 4,230.00
0500 202-00250 *Renpval of Pavenent Marking 7,381. 000 0. 000
SF 0. 000 0. 00
0. 52000 0. 000 0. 00
0505 202-00810 Renoval of Ground Sign 15. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0510 202-00821 Renoval of Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0515 202- 00827 *Renpval of Pull Box 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0520 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0525 202-01130 *Renoval of Guardrail Type 3 1, 236. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
0530 202-01300 *Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0535 203- 00000 Uncl assi fi ed Excavation 1, 596. 000 0. 000
cY 0. 000 0. 00
50. 00000 0. 000 0. 00
0540 203-01597 *Pot hol i ng 120. 000 0. 000
HOUR 0. 000 0. 00
204. 00000 0. 000 0. 00
0545 207-00205  *Topsoil 350. 000 0. 000
cY 0. 000 0. 00

31.50000 0. 000 0. 00



CONTI D

ROADWAY 21256 Part B

CAT NO0201

0550 208-00008

0555

208- 00035

0560

208- 00045

0565

208- 00070

0570

208- 00103

0575

208- 00105

0580

208- 00106

0585

208- 00207

0590

208- 00400

0595

210- 00815

0600 210-01000

C21256

21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

*Erosion Log Type 2 (12 Inch)

*Aggregat e Bag

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

Erosi on Control Managenent

Wat er Control

Reset Sign Panel

*Reset Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 650. 000
LF
7. 50000
65. 000
LF
6. 75000
2.000
EACH
2, 000. 00000
4. 000
EACH
3, 750. 00000
500. 000
HOUR
50. 00000
600. 000
HOUR
105. 00000
300. 000
HOUR
150. 00000
135. 000
DAY
50. 00000
1. 000
LS
45, 000. 00000
1. 000
EACH
250. 00000
494. 000
LF

25.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1, 520. 000
1, 520. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12
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11, 400

2,000

500

00

.00

00

.00

.00

.00

.00

.00

.00

.00

20:56: 10

AMOUNT

11, 400

2,000

500

00

.00

00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21256-BI D ESTI MATE RUN 09/ 22/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0002 20: 56: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0605 211-03005  Dewatering 1. 000 0. 000
LS 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0610 212-00006 *Seedi ng (Native) 0. 800 0. 000
ACRE 0. 000 0.00
884. 50000 0. 000 0.00
0615 212-00032  *Soi | Conditioning 0. 800 0. 000
ACRE 0. 000 0. 00
2,325. 00000 0. 000 0. 00
0620 213-00002 *Mul ching (Weed Free Hay) 0. 800 0. 000
ACRE 0. 000 0.00
3, 250. 00000 0. 000 0.00
0625 213-00061  *Mulch Tackifier 160. 000 0. 000
LB 0. 000 0.00
2.75000 0. 000 0. 00
0630 214-00205 *Deci duous Tree (5 Gallon Container) 29. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0635 214-00350  *Deciduous Shrub (5 Gallon Container) 34. 000 0. 000
EACH 0. 000 0.00
55. 00000 0. 000 0. 00
0640 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 100. 000 0. 000
Cl ass
SY 0. 000 0. 00
2. 75000 0. 000 0.00
0645 216-00301 *Turf Reinforcement Mat (Cl ass 1) 10. 000 0. 000
SY 0. 000 0.00
13. 00000 0. 000 0. 00
0650 240-00010 *Renoval of Nests 5. 000 0. 000
HOUR 0. 000 0. 00
104. 50000 0. 000 0.00
0655 240-00020  Netting 612. 000 0. 000
Sy 0. 000 0.00

3. 00000 0. 000 0. 00



CONTI D

ROADWAY 21256 Part B

CAT NO0201

0660 304- 06000

0665

403- 00720

0670

403- 34721

0675

403- 34871

0680

411-10255

0685

503- 00018

0690

503- 00036

0695

503- 00042

0700

503- 00048

0705

503- 00054

0710 606-00301

C21256

STMD242- 077

21256-BID

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Gading SX) (75) (PG 58-28)

* Hot

M x Asphal t

(Grading SX) (100) (PG 76-28)

*Enul si fied Asphalt (Sl ow Setting)

*Drilled Shaft (18 Inch)

*Drilled Shaft (36 Inch)

*Drilled Shaft (42 Inch)

*Drilled Shaft (48 Inch)

*Drilled Shaft (54 Inch)

*Quardrail Type 3 (6-3 Post Spacing)

TON

TON

TON

TON

LF

LF

LF

LF

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1, 735. 000

60. 00000

35. 000

155. 75000

867. 000

95. 50000

446. 000

84. 25000

260. 000

3. 00000

10. 000

295. 00000

15. 000

395. 00000

17. 000

425. 00000

21. 000

475. 00000

21.000

535. 00000

287. 500

23. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20:56: 10

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY 21256 Part B

CAT NO0201

0715 606-01370

0720

606- 01380

0725

606- 02005

0730

607-11525

0735

608- 00000

0740

608- 00010

0745

609- 21011

0750

609-21013

0755

609- 21020

0760

609- 21021

0765 610-00026

C21256
21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

*Transi tion Type 3G

*Transition Type 3H

*End Anchorage (Fl ared)

Fence (Pl astic)

Concrete Sidewal k

Concrete Curb Ranp

Curb and CGutter Type 2 (Section

Curb and CGutter Type 2 (Section

Curb and CGutter Type 2 (Section

Curb and CGutter Type 2 (Section

Medi an Cover Materi al

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

E

I-M (Special)

11-B)

1-M

(6 I'nch Patterned Concrete)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 100. 00000
2.000
EACH
1, 600. 00000
4. 000
EACH
2, 300. 00000
500. 000
LF
3. 50000
231. 000
sy
50. 00000
99. 000
sy
190. 00000
2, 499. 000
LF
16. 25000
361. 000
LF
28. 00000
81. 000
LF
28. 00000
1, 070. 000
LF
21. 00000
7, 031. 000
SF

11. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20:56: 10

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21256-BI D ESTI MATE RUN 09/ 22/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0002 20: 56: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0770 612-00001 Del i neator (Type I) 11. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0775 612-00002 Delineator (Type I1) 15. 000 0. 000
EACH 0. 000 0. 00
17. 25000 0. 000 0. 00
0780 612-00003 Del i neator (Type II1) 7.000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0785 613-00206 *2 Inch Electrical Conduit (Bored) 540. 000 0. 000
LF 0. 000 0. 00
18. 50000 0. 000 0. 00
0790 613-00306 *3 Inch Electrical Conduit (Bored) 1, 000. 000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
0795 613-07005 *Type Five Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
1,112. 00000 0. 000 0. 00
0800 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0805 613-13006 *Lumi nare (LED) (8500 Lumnens) 4.000 0. 000
EACH 0. 000 0. 00
885. 00000 0. 000 0. 00
0810 614-00011 Sign Panel (Cass I) 139. 000 0. 000
SF 0. 000 0.00
50. 00000 0. 000 0. 00
0815 614-00012 Sign Panel (Class Il) 173. 000 0. 000
SF 0. 000 0. 00
19. 50000 0. 000 0. 00
0820 614-00014  *Lighted Street Name Sign (Inst Only) 4.000 0. 000
EACH 0. 000 0. 00

950. 00000 0. 000 0. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21256-BI D ESTI MATE RUN 09/ 22/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0002 20: 56: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0825 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0830 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 15. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0835 614-70150  *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
615. 00000 0. 000 0. 00
0840 614-70336 *Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0.00
0845 614-70448 *Traffic Signal Face (12-12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0850 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
21, 150. 00000 0. 000 0. 00
0855 614-72860 *Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0860 614-72863 *Pedestrian Push Button Post Assenbly 5. 000 0. 000
EACH 0. 000 0. 00
1, 105. 00000 0. 000 0.00
0865 614-72886 *Intersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0870 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
19, 200. 00000 0. 000 0. 00
0875 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

19, 950. 00000 0. 000 0. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21256-BI D ESTI MATE RUN 09/ 22/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0002 20: 56: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0880 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
20, 250. 00000 0. 000 0. 00
0885 614-81525 *Traffic Signal-Light Pole Steel (2-25&50 Foot Mast 1. 000 0. 000
Ar
m EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0890 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0895 614-86800 *Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0900 614-87412  *Fiber Optic Cable (Single Mde) (12 Strands) (Install 25. 000 0. 000
onl
2 LF 0. 000 0.00
20. 00000 0. 000 0. 00
0905 615-00150 Enbanknent Protector (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0910 627-00012  *Pavenent Marking Paint (Low VOC Sol vent Base) 148. 000 0. 000
GAL 0. 000 0. 00
40. 00000 0. 000 0. 00
0915 627-01010 *Preforned Pl astic Pavenent Marking (Type 1) (Inlaid) 5, 651. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0920 627-30405 *Prefornmed Thernopl astic Pavement MarKking 303. 000 0. 000
(Vord-Symbol) SF 0. 000 0.00
16. 00000 0. 000 0. 00
0925 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 1, 600. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0930 630- 00000 *Fl aggi ng 500. 000 0. 000
HOUR 0. 000 0. 00

32. 00000 0. 000 0. 00



CONTI D

ROADWAY 21256 Part B

CAT NO0201

0935 630-80335

0940

630- 80341

0945

630- 80342

0950

630- 80355

0955

630- 80357

0960

630- 80360

0965

630- 80370

0970

630-80371

0975

630- 80380

0980

630- 85010

0985 630-85041

C21256

21256-BID
STMD242- 077

| TEM
DESCRI PTI ON

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

Reset Concrete Barrier (Tenporary)

*Traffic Cone

I npact Attenuat or

(Tenpor ary)

*Mbbi | e Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
55. 00000
11. 000
EACH
30. 00000
38. 000
EACH
35. 00000
4. 000
EACH
3, 720. 00000
3. 000
EACH
1, 580. 00000
75. 000
EACH
17. 00000
2, 458. 000
LF
50. 00000
3, 136. 000
LF
12. 00000
100. 000
EACH
10. 00000
5. 000
EACH
5, 750. 00000
30. 000
DAY

440. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
7.500
7.500

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

642. 000
0. 000
642. 000

0. 000
321. 000
321.000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

0. 000
6. 000
6. 000

Page 19

ESTI MATE RUN 09/ 22/ 2019

60

262.

7,440

17

3,852

5,750

2,640

.00

00

.00

00

.00

00

.00

00

00

20:56: 10

AMOUNT

60

262.

7,440

17

32,100

3,852

11,500

2,640

.00

00

50

00

.00

00

00

00

.00

00

00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21256-BI D ESTI MATE RUN 09/ 22/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0002 20: 56: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY 21256 Part B

0990 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0995 700-70195 F/A Uilities and Mintenance of Field Facilities 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI $ 1,738,596.22% 39,076.50 % 76, 926. 50
CAT NO0300 STRUCTURES 21256

1000 202-00425 Renoval of Bridge Railing 2,314. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
1005 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 437.000 2. 200
Sy 137. 450 48, 107. 50
350. 00000 139. 650 48, 877.50
1010 202-00460 *Renpval of Portions of Present Structure (Class 3) 25. 000 0. 000
SY 1.090 1, 090. 00
1, 000. 00000 1.090 1, 090. 00
1015 206- 00065 *Structure Backfill (FlowFill) 4.000 0. 000
cY 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
1020 515-00120  \Waterproofing (Menbrane) 5, 338. 000 0. 000
5% 0. 000 0. 00
19. 25000 0. 000 0. 00
1025 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 789. 000 0. 000
LF 0. 000 0. 00
192. 00000 0. 000 0. 00
1030 601-03040 *Concrete Cass D (Bridge) 47.000 0. 000
cY 0. 000 0.00
1, 600. 00000 0. 000 0. 00
1035 601- 03057 *Concrete O ass DR 59. 000 0. 000
cY 8. 400 18, 900. 00

2, 250. 00000 8. 400 18, 900. 00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21256-BI D ESTI MATE RUN 09/ 22/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0002 20: 56: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES 21256

1040 601-51005 Gal vani ¢ Anodes 2, 310. 000 11. 000
EACH 139. 000 2,293.50
16. 50000 150. 000 2,475.00
1045 602-00000 Rei nforcing Steel 5, 245. 000 0. 000
LB 0. 000 0.00
3. 75000 0. 000 0.00
1050 606-11010 *Bridge Rail Type 10R 2,314. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0.00

CAT 0300 CURRENT AMI $ 1,128,390.25% 70,391.00% 71,342.50
CAT NO0301 STRUCTURES 21256 Part B

1055 202-00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 780. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
1060 202-00425 Renoval of Bridge Railing 312. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
1065 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 24.000 0. 000
SY 0. 000 0. 00
350. 00000 0. 000 0. 00
1070 202-00460  *Renpval of Portions of Present Structure (C ass 3) 5. 000 0. 000
Sy 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
1075 202-00502  *Renoval of Portions of Present Structure 23.000 0. 000
cY 0. 000 0. 00
950. 00000 0. 000 0. 00
1080 206- 00000 Structure Excavation 410. 000 0. 000
cY 0. 000 0. 00
55. 00000 0. 000 0. 00
1085 206-00065 *Structure Backfill (FlowFill) 10. 000 0. 000
cY 0. 000 0. 00

1, 750. 00000 0. 000 0.00



CONTI D: C21256 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21256-BI D ESTI MATE RUN 09/ 22/ 2019
PRQJECT: STMD242- 077 ESTI MATE NO 0002 20: 56: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES 21256 Part B

1090 206-00100 Structure Backfill (Cass 1) 229. 000 0. 000
cY 0. 000 0. 00
70. 00000 0. 000 0. 00
1095 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
0. 01000 0. 000 0. 00
1100 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
0. 01000 0. 000 0. 00
1105 210-01000 *Reset Fence 76. 000 0. 000
LF 0. 000 0. 00
25. 50000 0. 000 0. 00
1110 420-00112  Geotextile (Drainage) (Cl ass 1) 1, 308. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0. 00
1115 502-11274 Steel Piling (HP 12x74) 213. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
1120 506-00224 Riprap (24 Inch) 1,012. 000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0. 00
1125 506-00612 Matrix Riprap (12 Inch) 120. 000 0. 000
cY 0. 000 0. 00
300. 00000 0. 000 0. 00
1130 515-00120  \Waterproofing (Menbrane) 579. 000 0. 000
Sy 0. 000 0. 00
19. 25000 0. 000 0. 00
1135 515-00400 Concrete Seal er 52. 000 0. 000
SY 0. 000 0. 00
55. 75000 0. 000 0. 00
1140 601-03040 *Concrete Class D (Bridge) 98. 000 0. 000
cY 0. 000 0. 00

1, 600. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 23
ESTI MATE RUN 09/ 22/ 2019
20: 56: 10

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C21256

PCN: 21256-BID

PRQIECT STMD242- 077

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 STRUCTURES 21256 Part B

1145 601- 06100 Concrete (Patching)

1150 601-51005 Gal vani ¢ Anodes
1155 602- 00000 Rei nforcing Steel
1160 602-00020 Rei nforcing Steel (Epoxy Coat ed)
1165 606-11010 *Bridge Rail Type 10R
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1170 620- 00002 Field Ofice (Cass 2)

1175 620-00012

Field Laboratory (C ass 2)

1180 620-00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
4. 000
cy
3, 000. 00000
145. 000
EACH
16. 50000
2, 245. 000
LB
3. 75000
15, 175. 000
LB
1. 50000
156. 000
LF
175. 00000
CAT 0301  CURRENT AMT $
1. 000
EACH
17, 500. 00000
1. 000
EACH
11, 000. 00000
2.000
EACH
2, 750. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

537,891.52 % 0.

1. 000
0. 000 0. 00

1. 000 17, 500. 00

1. 000
0. 000 0.00

1. 000 11, 000. 00

2.000
0. 000 0. 00
2.000 5, 500. 00

10, 501,705.40% 1,402,435.60% 1, 699, 068. 86



